

Strategic Product Placement Analysis

TEAM ID	SWTID-2026-5123
PROJECT TITLE	Strategic Product Placement Analysis
MAX MARKS	5 MARKS

5.2 – Sprint Delivery Plan

Sprint Plan for Strategic Product Placement Analysis.

Sprint Day(s)	Task	Expected Outcome
Day 1 – Day 18	Smart Bridge Live Sessions	Attend 18 live sessions to learn Tableau, data visualization, dashboard design, and project implementation concepts.
Day 19	Data Collection	Collect retail product placement data, sales data, customer demographic data, foot traffic data, promotion data, and competitor pricing data from open-source datasets or retail databases and store them in CSV/Excel format for analysis.
Day 20	Data Connectivity	Connect the collected dataset to Tableau and verify successful data import.
Day 21	Data Preparation	Clean missing values, remove duplicates, rename fields, and create calculated fields for analysis.
Day 22	Dashboard & Story Creation	Design interactive dashboards and create Tableau stories to present insights effectively.
Day 23	Tableau Public Upload	Publish the completed dashboard to Tableau Public and verify online accessibility.
Day 24 – Day 25	Web Integration	Embed the Tableau dashboard into a web page using HTML and Tableau embed code.
Day 26 – Day 28	Documentation	Prepare project documentation including abstract, problem statement, methodology, dashboard explanation, and conclusion.
Day 29 – Day 30	Demo Video Making	Record a project demonstration video explaining objectives, dashboard features, and insights.
Day 31 – Day 32	Project Deployment	Deploy the project website/dashboard, perform testing, and prepare for final submission.

Total Project Duration: 32 Days

Milestones:

- Smart Bridge Training Completed (18 Days)
- Data Collection & Preparation Completed
- Tableau Dashboard & Story Developed
- Dashboard Published on Tableau Public
- Web Integration Completed
- Documentation Prepared
- Demo Video Created
- Final Project Deployment Completed



BRAVO
— BUILDERS —
—

